ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR# 4. Rev: | 5. Tel: 6. Rm#: | 7.Dept.
D Vaughan 1/09/02 02-0016 - x1196 3101D QA

8. CCRTitle: Deliver Release 6A Acceptance Data Package

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 01/23/02
David Vaughan /s/ 1/14/02 Il CCR

13. Office Manager Signature/Date 14. Category of Change:

Update ECS Baseline Doc.

Kenneth L. Wise /s/ 1/16/02

15. Priority: (If “‘Emergency”
fill in Block 27).
Routine

17. Schedule
Impact:

16. Documentation/Drawings Impacted:
535-CD-510

18. CI(s) Affected:

19. Release Affected by this Change: 20. Date due to Customer:

21. Estimated Cost:

6A 01/31/02 None - Under 100K
22.Source Reference:  CINCR (attach) [JAction item [Tech Ref. [1GSFC X Other:
DID 535/PA1

23. Problem: (use additional Sheets if necessary)
Delivery requirement for this CDRL after each milestone release specified in the ECS contract.

24. Proposed Solution: (use additional sheets if necessary)
Deliver Release 5B update to this document according to schedule (due 30 days after SRA).

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Failure to meet contract delivery schedule.

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: L1EDF [dpvc [vatrc [JEDC
[1eoc [ IDG TestCell []Other

[ esFc Urarc [nsibc Osmc Oak ipL

29. Board Comments:

30. Work Assigned To:

31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: |éEproved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Randall J. Miller  /s/  1/23/02
Fwd/ESDIS

CMO01JA00 Revised 10/15/01

ECS/EDF/SCDV/IM&O




